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JACOBS

103 Sawyer Street
CIPANT C : bed
PA'RTI IPANT CODE 505-006-6742
' ' www.jacobs.com
Client USACE New Bedford Office Dafe July 26, 2017
Project New Bedford Harbor Superfund Site Project No. 35BG2000
Prepared By Steve Fox Note No. 639
Subject New Bedford Harbor - Client Update Meeting
Participants (* Denotes Part Time Participation) | Distribution (attendees plus) See below
Client EPA MassDEP Jacobs Battelle
Kevin Coleman Dave Lederer Garry Waldeck Beth Anderson Deirdre Dahlen
Ellen lorio Dave Dickerson Anita'Rigassio Smith Patty White
Bob Christie Hoshaiah Barczynski Sevenson Steve Fox Jessica Tenzar
Nathan Mangelson Joe Mahoney Craig Kish
Peter Hugh Mark Gouveia
Marie Esten Lonnie Fallin
SAFETY/SITE MAINTENANCE
Safety Alert Notes

The pipeline is being installed and divers are in the water. No boat operations are permitted south of the bridges without first notifying
and receiving approval from Jacobs (Gouveia or Cummings). Packer, Marine Hydraulics, Eastern Fisheries, and Moby Dick have all
been notified. Also, there was a shooting in the North End of New Bedford this past weekend. Jacobs (Gouveia) reminded everyone
that you need to be aware of your surroundings while in New Bedford and to be a defensive driver and not to challenge anyone.
Jacobs (Gouveia) will schedule the electrician to replace one of the electrical panels at Area D. Will also schedule maintenance on the

fire alarm system at Area D. Yesterday, (7/26). The truck scales at both Areas C and D were calibrated. Repairs on a load cell on the
| rail scale at Area D will be completed by the end of the week.

Site Maintenance

Distribution: Participants; Jacobs: Document Control File, Beth Anderson, Mike Anderson, Maurice Beaudoin, Jon Blount, Jackie Connor, Josh Cummings, Lonnie Fallin, Steve Fox, Ken Gaynor, Mark Gouveia, Debra Hickman, Alison
Hutchinson, Will Kenyon, Craig Kish, Don Melcher, Mike Morris, John Oktar, Jim Piccuito, Greg Scott, Steven Sills, Anita Rigassio Smith, Shane Taylor, Ann Webb, Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USACE: Tim
Rezendes, Kevin Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen lorio, Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf, Marie Esten, Nate Mangelson, Mike Penko, Dion Lewis; EPA: Cynthia Catri, David Peterson, Dave

Lederer, Barb Bergen, Dave Dickerson, Hoshaiah Barczynski, Christopher Smith; MADEP: Paul Craffey, Garry Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzar, Patricia White KOMEN: Mark Applebee; Lally Consulting: John Lally
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JACOBS FIELDWORK
Action Date Start Date Notes
' Completion : : : _ .
Pipeline Relocation 6/19/117 Late July The reinstallation of the HDPE pipeline continues with the pipeline welding completed to
’ just off Parcel 265. Scheduled to be completed by the end of this week, early next week
PMC shoreline excavation Ongoing Restoration Bird fencing will installed today and tomorrow, (7/27 and 7/28) around the remaining
completion PMC low and high marsh areas. The phragmites have been treated with the first
10117 application and the second treatment will occur the 3" week of August.
Marsh Island Intertidal August October TO#3 sent to Jacobs for signature on 7/21 and Jacobs has provided the USACE with
comments on the award. EPA confirmed access by land. Some restoration will occur in
April 2018.
Cable Crossing Area September Dec 2017 Awaiting TO#4 award. Jacobs submitted proposal on 6/20/17 and initial negotlatlons on
7/13/17. Evaluating options to include mob costs on TO#2.
Miguel Intertidal 10/16/17 Tentative start date based upon completion of Marsh Island remediation. Some
restoration April-May 2018.
Ship wreck Cataloging 71712017 TBD Timbers are wrapped and stored at DDA. David Robinson will look at his schedule for
cataloging the timbers and Jacobs (Gouveia) will provide a schedule for completion. .
'SAMPLING AND ANALYSIS
Event Samples Analytical | Unvalidated | Validated | Notes
: Collection | Testing Results results
Water Quality Monitoring 7M7/117 in situ N/A N/A WQM on hold untii LH Cashman start (August) and subtidal
(Lower and Upper Harbor) turbidity ' dredging operations resume in August.
only —
Upper Harbor Intertidal Data Gap 5/9 -6/217 | IA 6/20/17 7417 Received approval on 7/24/17 to proceed with confirmatory
Sampling (Round 1) Congener | Week of PCB congener analysis; pre-validated data should be available
. 8/14 week of 8/14/17.
UH Subtidal Data Gap Sampling Sampling scheduled to start 8/1/17, pending approval of the
(Round 2) FSP Addendum. Sediment cores will be collected over 2-3
. weeks,
Aerovox Passive Sampler Survey 8/11/17 Congener Passive samplers deployed on 7/11/17; 30-day deployment .
period ends 8/1 0-8/1 1M17. ) i
t

ACE-J23-35BG2000-P4-0007

~



Project Notes

- JACOBS

103 Sawyer Street. .
CALL IN NUMBER: New B""'°':0:‘A99;§:;g
PARTICIPANT CODE: - 5089966742
_ ' www.jacobs.com
Event Samples Analytical | Unvalidated | Validated Notes
- ‘ Collection | Testing Results results
ADCP Surveys 7123117 in situ Spring tide ADCP survey conducted Sunday 7/23/17. Next
' ' TBD monitoring . survey will also be conducted on a weekend; date TBD.
‘ only ' v
Area C groundwater sampling Spring 2018 | PCBs, EPA will coordinate with USACE for sampling.
' VOCs
“Sign off on NAPL samples from TBD - PCBs, Jacobs will coordinate uvith the EPA and USACE for the
former AVX site ' VOCs signature of the chain on custody for the samples.
| AIR MONITORING |
Event Samples Collection Unvalidated ‘Validated Notes
: Results results -
LH Pre-dredge Round 7119/17-7/120/17 8/4/17 or 8/7117 Performed on 7/1 9-7/20/17 for Cashman contract and Marsh Island.
- ' Pre-validated data should be available week of 8/7/17. '
LH/MI Progress Rd . To be determined.
- Area C VOC sampllng July/Aug Per EPA request, this sampling event will be conducted at AreaC in
(Summa) S the area surrounding Cell #1. In addition, the USACE (lorio)
requested that the Jacobs QAPP lncludes the summa samples.
Cable Crossing Pre- " To be determined. :
Dredge Round
MEETINGS/OTHER ACTIVITIES
Action Date - . ) ‘Notes
Aerovox 21e Prqect Phase I Ongoing Revised Phase lil submitted June 30. Comments due to EPA by 8/4I17 submittal to
{ RAP - . _ ‘MassDEP by 8/11/17.
Ongoing The next EPA meeting with the' CoNB (Michelle) has not been’ scheduled Topics for -

City of New Bedford Update
, discussion: keeping folks away from the area behind the Ropeworks adjacent to Area C;
proposed fencing at PMC to keep the mowers out of the restored areas; and designs for fish
warning signs on Coggeshall Bridge. EPA (Dave D) has requested that Jacobs (Gouveia)
review the Riverview Park fencing as an example of a type of barrier/fencing to keep mowers
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out of the area. Jacobs (Gouveia) to locate 'priciné for 3 styles of fencing and submit to

USACE/EPA for review.
Phase |l Archeology Meeting 7112117 PAL to send Jacobs (Anita) shapefiles for three potential historically significant iocations.
City of Fairhaven 7127117 At 9:00 tomorrow, the EPA (Lederer) will meet with the City of Fairhaven to discuss recent
‘rodent issues in the Tabor Street neighborhood.
COMPREHENSIVE PLAN MEETINGS.
Small Group Topic Date of Attendees
- Meeting/Call
Sequencing of work After CP is issued 8/31/2017 | Lederer, Dickerson, Barczynski, lorio, Coleman, Rezendes, Mangelson, Fox,
Gouveia, Rigassio-Smith, Anderson, Lally, Harrington, SES, MADEP.
UH Subtidai Lederer, lorio, Coleman, Rezendes, Mangelson, Esten, Lally, Gouveia,
: Rigassio-Smith, Taylor, Harrington, SES, MADEP.

Intertidal LH Miguel WP in progress. Weekly, Tues | Dickerson, Barczynski, lorio, Esten, Coleman, Rezendes, Mangelson,

Marsh Island to proceed at 2:30 Gouveia, Blount, Sills, White, MADEP.

according to WP unless
directed otherwise. Other
LH intertidal properties on
hold for now. '

Intertidal UH Access road layouts sent 8/31/2017 Dickerson, lorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, Blount,

~ 5/25. EPA (Dave D) to " | Sills, White, MADEP. )

review and evaluate
access agreement status.
Discussion of sequencing
needed. ‘ :
CDA/Confirmatory UH-East . UH East 8/31/2017 Dickerson, lorio, Esten, Gouveia, Rigassio-Smith, White, MADEP.
Intertidal '
CDA/Confirmatory UH-West UH West 8/31/2017 Dickerson, lorio, Esten, Gouveia, Rigassio-Smith, White, MADEP.
Intertidal : ] ' ’
Aerovox Interim Cap Discussion on proposed | Weekly, Thurs | Dickerson; Wolf, Groher, Rigassio-Smith, Anderson, Morris, Gouveia, Lally,
Work Plan at 1PM Tuthill, White.
RAC cost reporting Discuss how to generate 8/28/17 Lederer, Dickerson, lorio, Coleman, Rezendes, Fox, Beth Anderson,
cost tracking and @11:00 Hutchinson, MADEP. Typically every 4" Thu
invoicing for EPA and (webinar)
USACE '
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Parcel of Name bf Owner

Lally

Rkﬂ of Entry Need Date Task - Notes
Upper Harbor Access Roads TBD Intertidal EPA (chkerson) has requested that Jacobs provide the current
oo . version of the map showing areas that may require access
roads. Five out of six agreements in hand; still worklng on -
Robichaud.
Robichaud TBD Archeology EPA (Barczyski) has submitted Ietter to the property owner’s .
' ' E : son. He has indicated he will take care of it. EPA (Barczyski)
has a meeting with the Roblchaud family‘in the next several
~ ) _ weeks to discuss access.
| 17-1 and 17-3/Mike Panagakos TBD Subtidal/Intertidal | EPA (Lederer) has turned over the matter of ROE to EPA’s
. . : ' legal staff for resolution.
EPA coordinator for access agreements EPA (Lederer) said that Lauren O’Neil (of the EPA) will be
: ' N 'catalogmg the access agreements. Battelle (White) and
- Jacobs (Gouveia) also have copies of access agreements.
‘ DELIVERABLES
No. Document Name Organization Submit Date Comments Reviewers . Notes
' ‘ ' Due
'B1 | UH Subtidal Data Gap Sampling Battelle . T24N1T L T3NAT - | Jacobs, Lederer, EPA (Lederer) and USACE (Esten) have
' "(Round 2) FSP Addendum #1 - - ' X L ", Esten, lorio, MADEP. | completed their reviews. -
B2 | Marsh Island:Verification/. - Battelle -.|- - 7147117 - ...| . 817 . -| . Dickerson, Esten,: | Draft FSP Addendum submitted on °
Sl Confirmatory ‘Sampling FSP oL v . IR SRR -+ | lorio,-MADEP, Sllls 7/14/17 ‘Comments received from EPA. .
| Addendum #2 : . CaL e ‘ < . (chkerson) and MADEP (Craffey).
J1 | Comprehensive Plan, Draft Jacobs 6/30/17 712417 Lederer Submitted.on 6/30/17. Pending review.
‘ s ' Dickerson
Barczyski
“ Rezendes
Coleman
Mangelson
lorio
Esten
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Organization

Comments

Notes

No. Document Name Submit Date Reviewers
' Due
MADEP :
J2 | Phase Il Archeological Investigation Jacobs/ Draft-Final: 6/7/17 7128117 Stakeholders and | Two meetings with stakeholders and
' Summary Report, Draft-Final CR/PAL MOR Due: TBD Interested Parties | other interested parties were conducted.
. , ' EPA (Lederer) received comments from
Mass Historical, which he will forward.
-| Also, the National Park Service is
. - . ‘ reviewing the document.
J3 | Archeological Disposition Jacobs, CR, Draft: 4/20/17 Due: 6/16/17 Lumino Pending comments from Lumino.
Spreadsheet, Draft - : ' PAL RCL Due: TBD
J4 | Marsh Island Intertidal WP, RCL and Jacobs Draft: 5/22 Backcheck Dickerson RCL and RLSO sent on 6/27/17.
I RLSO : RCL : 6/27/17 Due: 7/28/17 Esten Revised RCL and RLSO to be sent
RCL (revised) Mangelson . 7/12/17 to include USACE (Mangeison)
71417 " Penko comments.
MassDEP '
J5 | UH Hybrid Dredge WP, MOR Jacobs Draft Submitted: Back-check Lederer Coordination meeting with John Lally to
: 477 Due: 7/28/17 Rezendes resolve his open comments held Thurs
- RCL Submitted: . Mangelson (6/22/17). Follow-up meeting with Lally
5/24 . Esten held on 6/29/17. Verbal agreement on
MOR Submitted: Lally | work. MOR to be submitted 7/14/17.
' : 7114117 MADEP
J6 | Addendum to UH Hybrid Dredge .Jacobs " Draft Submitted: Back-check Lederer
WP for the Cable Crossing Area, ‘ 477 ' Due: 7/28/17 -‘Rezendes
MOR - RCL Submitted: Mangelson
) P 5/25 Esten
MOR Submitted: Lally
. , : - 7/14/17 with RLSO | - - MADEP -
J7 | Miguel Intertidal WP, Draft Jacobs Draft Submitted: Comments Dickerson Remediation designed to 25 ppm.
: 7120117 Due: 8/3/17 Esten ' :
. - Mangelson
. Penko
‘ : - : MassDEP .
| J8 | SUMMA FSP for VOC at Area C, Jacobs Draft Submitted Back-check Barczyski Comments received from Lewis,
Draft : 6/26/17 - Due: 7/10/17 Lewis comments from Barczyski received on |
- ‘ : . RCL Due: 7/26/17 | 7/19. '
J9 | APP Jacobs: Draft Due: 7/26/17 Comments Mangelson
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Document Name

No. Organization Submit Date Comments Reviewers . Notes
Due .
Due:8/8/2017 Safety
_(tentative)
J10 | QAPP Jacobs Draft Submitted: Comments Lewis
' 7/19/17 Due: 8/2/2017 EPA Lab
J11 | CQCP Jacobs Draft Due: 7/24/17 8/7/2017 Mangelson
J12 | Aerovox FSP Jacobs 717117 8/4/12017 Dickerson
: g lorio
MassDEP
Lewis
Groher
Wolf
White
J13 | Addendums for APP, QAPP and Jacobs TBD Mangelson, Safety,
CQCP, (Marsh Island) . Lewis, EPA lab -
J14 | FSP for Borrow area at Marsh Island Jacobs 7128117 Dickerson, USACE
(TBD)
J15 | Map and associated table Jacobs TBD
presenting debris remaining in the '
Upper Harbor following the
completion of the cable crossing
debris removal activities.
J16 | Shipwreck 2 Summary Report Jacobs TBD -
A1 | Revised Phase Il Work Plan for AVX 6/30/17 8/4/17 to EPA Groher,
former AVX facility ' ‘ .Morris
CONTRACT ACTIONS
Contract Award Date - Notes -
RAC TO3 (Marsh Island) 7126/17 Sent to Jacobs 7/21 for signature. Jacobs (Hickman) forwarded comments to USACE
contracts.
RAC TO3 Modification (Miguel Property) 10/12/2017 Award before demobilization of Marsh Island. SOW addendum is forthcoming.
“North Street Salt Marsh” :
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Negotiations on 7/13/17, follow-up diScussions with Jacobs on scope of work and fee.

RAC TO4 (Cable Crossing Area) 8M7M17

AECOMWQM 8/1/17 Proposal due on 6/30/17.

AECOMEMIS TBD Proposal due on 7/17/17. -

TERC TO#1, 6, 7, 8 Incentive Fees TBD | Waiting for Jacobs admin costs for closeout.

TERC TO# 1, 6, 8 Closeout TBD Waiting for Jacobs admin costs for closeout.
TBD Upon completion of all UH debris removal.

FUTURE ACTIONS (No.discussion needed)

Document Name ‘Organization Submit Date Comments " Reviewers Notes
- Due A
| UH Intertidal WP Jacobs 10/9/17 From CP Schedule
BtB Subtidal and Intertidal WP - Jacobs 11/27/117 From CP Schedule
MU 37C&D Jacobs 11/27117 From CP Schedule
Aerovox 65% Design WP Jacobs 12/13/17 From CP Schedule
Jacobs 1212117 From CP Schedule -

Cell1,2,3

-






